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ESTIMATE RUN 02/21/2007

ESTIMATE SUMMARY 13:54:05
CONTID: C15560 ESTIMATE NO: 0005 FINL SPEC YR:2005
PCN: 15560-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 86.0 DAYS TIME ALLOW: 100 WORK DAYS
R6 FY06 PREVENTIVE MTCE PERCENT TIME: 86.00 ORIG TIME ALLOW: 100 WORK DAYS
PROJECT NO: NH 1211-066
R6 FY06 PREVENTIVE MTCE
NAME OF ROAD: 121B
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
ASPHALT PAVING CO. PAY PERIOD ENDING 02/21/2007 DATE TIME STARTED 05/15/2006
14802 W. 44TH AVE. DATE LET 03/23/2006 DATE WORK BEGAN 05/15/2006
DATE AWARDED 03/28/2006 DATE TIME STOPPED 10/10/2006
DATE CONTRACT EXECUTED 04/10/2006 DATE ACCEPTED 10/10/2006
GOLDEN CO 80403 303-279-6611 DATE NOTICE TO PROCEED 05/15/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 706,494.62 PARTICIPATING $ 706,102.19 $ 0.00
AWARD PROJECT AMT:  § 871,333.63 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 99.94% TOTAL EARNINGS 706,102.19 0.00
FUNDS AVAILABLE: $ 392.43 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 706,102.19 0.00
TOTAL CLAIMS: $ 0.00 RETAINAGE 0.00 13,070.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 706,102.19 13,070.00
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 706,102.19 13,070.00
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 13,070.00

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15560-BID ESTIMATE RUN 02/21/2007
PROJECT: NH 1211-066 ESTIMATE NO: 0005 13:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00024 REMOVAL OF EMBANKMENT PROTECTOR TYPE 5 1.000 1.000
EACH 0.000 0.00
452.96000 1.000 452.96
0010 202-00250 *REMOVAL OF PAVEMENT MARKING 315.000 315.000
SF 0.000 0.00
3.72000 315.000 1,171.80
0015 202-00810 *REMOVAL OF GROUND SIGN 6.000 6.000
EACH 0.000 0.00
26.56000 6.000 159.36
0020 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 465.300 465.300
cy 0.000 0.00
23.45000 465.300 10,911.29
0025 203-01500 BLADING 8.000 7.200
HOUR 0.000 0.00
123.55000 7.200 889.56
0030 203-01597 POTHOLING 0.000 0.000
HOUR 0.000 0.00
208.43000 0.000 0.00
0035 207-00205 TOPSOIL 449.000 449.000
cY 0.000 0.00
27.23000 449.000 12,226.27
0040 208-00005 *EROSION LOG 48.000 48.000
LF 0.000 0.00
4.62000 48.000 221.76
0045 208-00020 *SILT FENCE 2,005.000 2,005.000
LF 0.000 0.00
1.06000 2,005.000 2,125.30
0050 208-00045 CONCRETE WASHOUT STRUCTURE 0.000 0.000
EACH 0.000 0.00
106.26000 0.000 0.00
0055 208-00205 *EROSION CONTROL SUPERVISOR 11.000 11.000
HOUR 0.000 0.00

74.38000 11.000 818.18
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PCN: 15560-BID ESTIMATE RUN 02/21/2007
PROJECT: NH 1211-066 ESTIMATE NO: 0005 13:54:05

CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0060 210-00815 *RESET SIGN PANEL 5.000 5.000
EACH 0.000 0.00
21.25000 5.000 106.25
0065 304-06007 AGGREGATE BASE COURSE 1,016.030 1,016.000
cY 0.000 0.00
29.36000 1,016.000 29,829.76
0070 403-00800 EMERGENCY POTHOLE REPAIR 0.000 0.000
TON 0.000 0.00
117.05000 0.000 0.00
0075 403-33841 HOT MIX ASPHALT 945.510 945.510
TON 0.000 0.00
43.19000 945.510 40,836.58
0080 403-34871 HOT MIX ASPHALT (PG 76-28) 8,260.160 8,260.160
TON 0.000 0.00
45.19000 8,260.160 373,276.63
0085 408-01000 *HOT POURED JOINT AND CRACK SEALANT 1.000 0.900
TON 0.000 0.00
2,815.87000 0.900 2,534.28
0090 409-09000 MICRO-SURFACING SEAL COAT 0.000 0.000
TON 0.000 0.00
518.54000 0.000 0.00
0095 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 4,558.150 4,558.150
GAL 0.000 0.00
2.11000 4,558.150 9,617.70
0100 607-11580 *FENCE (TEMPORARY) 500.000 500.000
LF 0.000 0.00
6.38000 500.000 3,190.00
0105 609-60011 *CURB TYPE 6 115.000 115.000
LF 0.000 0.00
12.75000 115.000 1,466.25
0110 612-00001 *DELINEATOR 5.000 5.000
EACH 0.000 0.00
10.63000 5.000 53.15



CONTID: C15560 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15560-BID ESTIMATE RUN 02/21/2007
PROJECT: NH 1211-066 ESTIMATE NO: 0005 13:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 612-00002 *DELINEATOR (TYPE IT) 21.000 21.000
EACH 0.000 0.00
11.69000 21.000 245.49
0120 614-00011 *SIGN PANEL (CLASS I) 60.000 60.000
SF 0.000 0.00
10.52000 60.000 631.20
0125 614-01583 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 80) 7.000 7.000
EACH 0.000 0.00
340.03000 7.000 2,380.21
0130 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
13,425.83000 1.000 13,425.83
0135 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
28,595.83000 1.000 28,595.83
0140 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00
850.07000 1.000 850.07
0145 627-00005 *EPOXY PAVEMENT MARKING 203.000 203.000
GAL 0.000 0.00
73.00000 203.000 14,819.00
0150 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 255.000 255.000
GAL 0.000 0.00
43.73000 255.000 11,151.15
0155 627-01001 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 2,140.000 2,139.740
SF 0.000 0.00
9.99000 2,139.740 21,376.00
0160 627-30327 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 85.000 84.500
(TYPE III)
SF 0.000 0.00
17.16000 84.500 1,450.02
0165 627-30332 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 24.000 24.000
SF 0.000 0.00

13.12000 24.000 314.88
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PCN: 15560-BID ESTIMATE RUN 02/21/2007
PROJECT: NH 1211-066 ESTIMATE NO: 0005 13:54:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 630-00000 *FLAGGING 353.000 353.000
HOUR 0.000 0.00
22.31000 353.000 7,875.43
0175 630-00007 *TRAFFIC CONTROL INSPECTION 59.000 59.000
DAY 0.000 0.00
106.26000 59.000 6,269.34
0180 630-00012 *TRAFFIC CONTROL MANAGEMENT 28.000 28.000
DAY 0.000 0.00
584.42000 28.000 16,363.76
0185 630-80335 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 2.000
EACH 0.000 0.00
212.52000 2.000 425.04
0190 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 2.000 2.000
EACH 0.000 0.00
79.69000 2.000 159.38
0195 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 31.000
EACH 0.000 0.00
79.69000 31.000 2,470.39
0200 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 6.000 6.000
EACH 0.000 0.00
79.69000 6.000 478.14
0205 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 60.000 60.000
SF 0.000 0.00
21.25000 60.000 1,275.00
0210 630-80355 *PORTABLE MESSAGE SIGN PANEL 1.000 1.000
EACH 0.000 0.00
3,187.77000 1.000 3,187.77
0215 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 2.000
TYPE)
EACH 0.000 0.00
1,062.59000 2.000 2,125.18
0220 630-80360 *DRUM CHANNELIZING DEVICE 86.000 86.000
EACH 0.000 0.00
37.19000 86.000 3,198.34
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PCN: 15560-BID ESTIMATE RUN 02/21/2007
PROJECT: NH 1211-066 ESTIMATE NO: 0005 13:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0225 630-80380 *TRAFFIC CONE 322.000 322.000
EACH 0.000 0.00
10.63000 322.000 3,422.86
0230 630-80520 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000
DAY 0.000 0.00
478.17000 1.000 478.17
0235 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 1.000
(TEMPORARY)
EACH 0.000 0.00
23,376.99000 1.000 23,376.99
0240 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0245 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 7,465.390 7,465.390
FA 0.000 0.00
1.00000 7,465.390 7,465.39
0250 700-70016 F/A FUEL COST ADJUSTMENT 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0255 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0260 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0265 700-70100 F/A RELOCATE UTILITIES 3,124.000 3,124.000
FA 0.000 0.00
1.00000 3,124.000 3,124.00
0270 700-70380 F/A EROSION CONTROL 1,049.590 1,049.590
F A 0.000 0.00

1.00000 1,049.590 1,049.59
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PCN: 15560-BID ESTIMATE RUN 02/21/2007
PROJECT: NH 1211-066 ESTIMATE NO: 0005 13:54:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0285 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) /MCR # 02 1,116.000 1,116.000
cy 0.000 0.00
23.45000 1,116.000 26,170.20
CAT 0200 CURRENT AMT $ 694,434.22 $ 0.00$ 694,041.73
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0275 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,785.29000 1.000 10,785.29
0280 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,275.11000 1.000 1,275.11
CAT 0400 CURRENT AMT $ 12,060.40 $ 0.00$ 12,060.40
PROJECT TOTAL CURRENT AMT $ 706,494.62 $ 0.00 $ 706,102.13



